
Project #: 55.1 Date: 10/20/05

PROJECT STATUS
Check the appropriate box:

Project work is on-going using allocated TCRP funds only

Project work is on-going using non-TCRP funds only

Project work is on-going using allocated TCRP funds and non-TCRP funds

All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

Project work has been suspended

Project work is complete

Close out report was submitted on 
Final invoice will be submitted on
Close out report will be submitted on
There was a project savings
Input proportionate amount of TCRP savings (indicate TCRP funds savings only, in $1,000s)

Please describe below if the project scope has changed from the last Commission approved application/amendment.

Phase Scope Start End
1 Environmental

Prior to 2000-01 2003-04
2 Plans, 

Specifications & 
Estimates Prior to 2000-01 2005-06

3 Right of Way 
Acquisition 2002-03 2006-07

4 Construction
2006-07 2009-10

4 Procurement

Does this information reflect a change in the currently approved project schedule? Yes
        If yes, explain the reason(s) for change in the box below:

Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCHEDULE

Delay in TCRP R/W and Construction Allocations has delayed progress on Phases 3 and 4.

Traffic Congestion Relief Program
October 2005 Progress Report

Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

CLOSE - OUT PROCESS (only if Project work is complete)

PROJECT SCOPE



APPROVED TCRP ALLOCATION(S)

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Expenditures 
Reimbursed 
as of 9/30/05

Remaining 
Expenditures 

FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental 

203$               203$               -$                -$                -$                -$                -$                -$                203$               
2 Plans, 

Specifications & 
Estimates 1,150$            763$               387$               -$                -$                -$                -$                -$                1,150$            

3 Right of Way 
Acquisition 3,187$            193$               1,500$            1,494$            -$                -$                -$                -$                3,187$            

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4,540$            1,159$            1,887$            1,494$            -$                -$                -$                -$                4,540$            

LAPSING ALLOCATED TCRP FUNDS IN FISCAL YEAR 2005-06

Phase Scope

Current 
Approved 

Allocation(s) 
by Phase

Month Funds 
Lapse

1 Environmental 
-$                

2 Plans, 
Specifications & 
Estimates -$                

3 Right of Way 
Acquisition -$                

4 Construction
-$                

4 Procurement
-$                

APPROVED LONP(S)

Phase Scope

Approved 
LONP 

Amount by 
Phase

Expenditures 
Made by 

Local Agency 
as of 9/30/05

Remaining 
Expenditures  
to be Made by 
Local Agency 
in FY 2005-06 FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10

Beyond       
FY 2009-10 Total

Estimated FY 
When LONP 

Reimbursement 
will be Requested

1 Environmental
-$                -$                -$                -$                -$                -$                -$                -$                -$                

2 Plans, 
Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition -$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Construction
-$                -$                -$                -$                -$                -$                -$                -$                -$                

4 Procurement
-$                -$                -$                -$                -$                -$                -$                -$                -$                
-$                -$                -$                -$                -$                -$                -$                -$                -$                

FUTURE TCRP ALLOCATION(S)

Phase Scope

Allocation(s) 
Not Yet 

Approved by 
Phase

Estimated FY 
When 

Allocation 
will be 

Requested FY 2006-07 FY 2007-08 FY 2008-09 FY 2009-10
Beyond       

FY 2009-10 Total
1 Environmental

-$                -$                -$                -$                -$                -$                -$                
2 Plans, 

Specifications & 
Estimates -$                -$                -$                -$                -$                -$                -$                

3 Right of Way 
Acquisition 2,000$            2006-07 2,000$            -$                -$                -$                -$                2,000$            

4 Construction
12,260$          2007-08 -$                5,000$            5,000$            2,260$            -$                12,260$          

4 Procurement
-$                -$                -$                -$                -$                -$                -$                

14,260$          2,000$            5,000$            5,000$            2,260$            -$                14,260$          

The following provides the phase, amount and month allocated funds will lapse in Fiscal Year 2005-06.                                                                                                                                                   
Go to the TCRP website at:  http://www.dot.ca.gov/tcrp/ to find instructions in requesting an extension of these funds.

Estimated Expenditure of Local Funds

Estimated Cashflow Need

Estimated Remaining Cashflow Need

PROJECT CASHFLOW
Indicate amount in $1,000s



Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Committed 203$               1,150$            5,187$            12,260$          18,800$          
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                500$               500$               
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                1,600$            1,600$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                5,000$            5,000$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                500$               -$                500$               
Proposed -$                -$                -$                -$                -$                
Committed 110$               700$               1,500$            -$                2,310$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                3,200$            3,200$            
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed -$                -$                -$                -$                -$                
Proposed -$                -$                -$                -$                -$                
Committed 313$               1,850$            7,187$            22,560$          31,910$          
Proposed -$                -$                -$                -$                -$                

Does this information reflect a change in the currently approved project funding plan? Yes
        If yes, explain the reason(s) for change in the box below:

Federal

Federal

State

PROJECT FUNDING PLAN
Indicate amount in $1,000s

CPUC

Local

Funding for phases has changed due to delays in TCRP funding and cost increases due to project delays.

Totals

SAFETEA-LU

Redevelopment  A City

AQMD

UPRR

CMAQ

TCRP State

Private


